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HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO)
EXTENSION OF DHSPUTE AT THE INTRAGENCY MANAGEMENT INTEGRATION
TEAM (IAMIT) LEVEL FOR CHANGE CONTROL FORMS M-034-06-02, REMOVAL OF
K EAST BASIN STRUCTURE AND M-016-06-04, INITIATE K EAST BAS IN SOIL
REMEDIATION FROM MAY 8, 2007, TO JULY 31, 2007

Per Hanford Federal Faci lity Agreement and Consent Order Article XVI, Resolution of Disputes,
Section N, the Parties agree to extend the Hanford Federal Facility Agreement and Consent
Order Change Packages, M-034-06-02 and M-016-06-04, dispute at the IAMIT level from
May 8, 2007, to July 31, 2007. The extension is required to allow for the agencies to evaluate
K Basin closure proj cct planning. The U.S. Department of Energy, Richl and Operations Office
(RL) initiated dispute in the RL to Office of Environmental Cleanup U.S. Environmental
Protection Agency letter, 07-KBC-0022, Initiation of Dispute Resolution for Hanford Federal
Facility Agreement and Consent Order (HFFACO) Change Control Forms M-034-06-02 for the
K Basin Closure Project - K East Basin Structure Removal,; and M-016-06-04 for the River
Corridor Closure Project - Initiate K East Basin Soil Remediation, on December 20, 2006, and
this agreement extends that dispute at the IAMIIT level.

ew '. cCormick date
Assistant Manager for the Central Plateau
U.S. Department for Energy
Richland Operations Office
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Office of Environmental Cleanup
U.S. Environmental Protection Agency
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